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Status as of 1115102

. Mrkansas Genterline File Program

Executive Summary

Detailed program status reports are posted to the Arkansas Geographic Information
Office website once every month. The State Land Information Board and other major
stake-holders are on an email distribution list that will contain a quick summary of the
program status and a link to the detailed report on the website. For additional
information, visit the Arkansas Centerline File Program (ACF) website at:
http://www.gis.state.ar.us/ AGIO/ACF/ACF_status.asp.

Below is a listing from most to least current Arkansas Centerline File Program (ACF)
milestones:

o January 15, 2003 — AGIO hosted a meeting for all county judges, 911
coordinators, Office of Emergency Management representatives and Road &
Bridge representatives. The meeting was held at the Association of Arkansas
Counties and funded through a grant from the Mid-America GIS Consortium.
There were 133 county representatives in attendance from over 40 counties.
AGIO presented on the following topics: ACF and GPS standards, ACF status,
options for ACF data creation with approximate schedule and cost including
developing the data in-house using DOQs and/or GPS, using their local Planning
and Development District, and ACF feature vendors. We showed them examples
of the US Census and old AHTD maps and their inaccuracy and incompleteness.
We collected technical contacts for each county and discovered several more
agencies that may have data that will be useful to the program. We also made
progress in getting local support for the program, including coordination and
maintenance issues.

o January 8, 2003 — Met with Paul Strickland and Terri Black both of whom are
former NENA representatives and SBC employees that have started their own
mapping company. We talked about the ACF standards and how to provide
counties with the best product using DOQs and data from GeoStor.

o December 17, 2002 — AGIO sends out invitation letters to all county judges
inviting them to an informative coordination meeting for the ACF program. The
meeting will inform them of the current status of their county, details on
following the standard, and their role in data creation and maintenance. The



different options for creating centerline data include an anticipated schedule; costs
and benefits of the different methodologies will also be covered.

December 16, 2002 — Met with Robert Middleton of the Eastern Arkansas
Planning and Development District to help get Mississippi reformatted to the
ACF standard and train Robert on ACF methodologies.

December 13, 2002 — Arkansas One Call finishes attributing the centerlines from
Searcy County with road names, types and other data. The centerlines were
created by AHTD digitizing on top of the ADOP imagery. AGIO added private
and miscellaneous drives. One Call will add the address ranges next year in
conjunction with Searcy County’s 911 implementation.

November 27, 2002 — AGIO visited Hot Spring County to see a demo of MapStar
and full Phase I E-911 implementation using M&M centerline data. M&M has
developed data for Garland County and is preparing data in Montgomery and Pike
Counties.

November 18, 2002 - AGIO posts Madison County to the ftp site as the first local
database to meet the ACF standard. It can be downloaded in ESRI shapefiles in
various coordinate systems at (ftp://agio.state.ar.us/ftp/acf/madison_county ).

November 14, 2002 - AGIO completes the addition of miscellaneous roads and
private drives to the Searcy Co. mapping from AHTD and forwards the database
to Arkansas One Call for attribution in conjunction with the county’s 911
coordinator. AGIO completes a pilot project illustration concerning how points
from the County Assessor Mapping Program (CAMP

http://www.gis.state.ar.us/ AGIO/CAMP.asp ) can be used to populate geocodable
attributes efficiently onto mapping.

November 13, 2002 — AGIO meets with Spatial Data Research (contractor doing
work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO
with a data structure translation wizard so that the data they produce will adhere
to the ACF standard.

November 10, 2002 - AGIO receives introductory data for review of preliminary
database of roads collected using mapping grade GPS and field-verified
geocodable attributes for adherence to the ACF standard for Lincoln and Miller
counties.

November 4, 2002 - AGIO meets with a representative from Plant Equipment
(contractor that produces MapStar for 911 offices in several counties). We verify
that data in the ACF format will work with their software.

November 1, 2002 - AGIO develops methodology for county and feature level
metadata as well as unique i.d. population.



October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status
of their centerlines. Data should be available in early 2003.

October 23, 2002 - Greene County submits the local centerline data for review
and reformatting to the ACF standard.

October 14, 2002 - Madison County is the first to turn over their local centerline
database for review.

October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in
ESRI, Intergraph, MapInfo and MS Access format.

October 1, 2002 - AGIO completes review and comments of Conway County’s
preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard.

September 26, 2002 - The Arkansas Centerline File Standard is officially filed
with the Arkansas State Library as a rule and regulation. The Arkansas Highway
and Transportation Department finishes mapping the Searcy Co. centerlines from
Arkansas Digital Ortho Program aerial photos:
http://www.gis.state.ar.us/AGIO/adop.htm

September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the
ACF Program.

September 2002 - The Arkansas Centerline File Standard is presented to the ALC-
Administrative Rules and Regulations Committee.

August 2002 - The Arkansas State Land Information Board votes to adopt the
following for inclusion into the proposed Arkansas Centerline File Standard:
Centerline shall include all clearly defined passages through which a
standard vehicle may travel as well as driveways extending more than 500
feet and/or driveways containing two or more addressed structures.

August 2002 - 1t is brought to the attention of the Arkansas State Land
Information Board and Arkansas Geographic Information Office that “centerline”
is not clearly defined in the standard and the capturing of driveways should be
included.

July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of
Legislative Research to begin the promulgation process.

July 2002 - Arkansas Centerline File Standard official promulgation notice is
mailed to 202 boards, commissions, agencies, higher education, vocational
facilities, and county judges.



e June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline
File Standard.

e May 2002 - Arkansas Centerline File Task Force proposes the Arkansas
Centerline File Standard to the Arkansas State Land Information Board.

o February - July 2002 - Arkansas Centerline File Task Force holds numerous
meetings to formulate a centerline standard.

e January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas
State Land Information Board.

Upcoming Events and Tasks
Here is an overview of some of the upcoming items for the ACF team:

e Work with SDR to reformat data for Miller and Lincoln counties to the ACF
standard and post to the ftp site.

e Work with Conway County to get their data into the standard and post to ftp.

e Work with Western Arkansas Planning and Development District to get data
in the ACF standard for Sebastian County.

e (ollect data from M&M for Hot Spring and Garland Counties and reformat to
the ACF standard.

e Acquire Baxter County’s data that was created by Ferrell Cooper Engineers
and reformat to the ACF standard.

e Acquire Carroll and Stone county’s data and evaluate

e Continue to promote the ACF standard whenever possible.

e Continue to coordinate with major stakeholders and provide easy access to
project status.

e Post more status graphics and workflow documentation to the AGIO website.

Data Formatting Methodologies
Data formatting methodologies are posted to the web at:

http://www.gis.state.ar.us/AGIO/ACF/ACF _status.asp




Also, look for the following workflow documents to be posted soon:

1.

Nowkwd

Cross walking Spatial Data Research file formats into the ACF standard format.
Cross walking NTB file formats into the ACF standard format.

Cross walking GeoCom file formats into ArcGIS.

Cross walking PAgis file formats into the ACF standard format.

Cross walking WAPDD file formats into the ACF standard format.

Direct upload of updated centerlines to GeoStor.

Reformatting metadata to fit the FGDC standards.

Status Overview

Below is a broad overview of the results of AGIO research thus far by level of
government and private entity information. For more detailed information, please see
figures 1 and table 1 on the following pages.

County Level — Madison County has been reformatted to the ACF standard
database definitions; private drives and miscellaneous roads have been added. It
has been placed on our ftp site and is the first county available to download in the
ACF standard format. Jefferson County has also been reformatted and placed on
FTP. Private drives will be added at a later time. Preliminary files have been
received for Conway, Miller, and Lincoln counties from contractors for the ACF
team to review, make comments, and develop methodologies for crosswalking
into the ACF standard and developing processes for maintenance. We hope to
receive a data from Sebastian, Washington, Jefferson, Baxter, Garland and Hot
Spring counties for inclusion into the ACF in the next couple of months. Greene
County has been received but has been put on hold due to their 911 coordinator
leaving. Searcy County has been completely digitized in accordance with the
standard and has been attributed with everything but address ranges by One Call.
Ranges will be added in conjunction with the counties 911 implementation.
Several major cities within counties have either developed data or are in the
process of creating data that will be incorporated into the final dataset. Pope and
Faulkner counties have submitted CAD files and we are working with them to
reformat to GIS ACF layers.

State Level — AHTD is about 75% complete with digitizing Fulton, 50% complete
with Izard, 75% complete with Newton, they are also digitizing Garland.

Federal Level — AGIO is working with the US Census Bureau to acquire
resources for working with counties without 911 programs and as well as helping
in attributing the counties that AHTD is mapping or counties with out 911
programs.
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Status as of 1/15/02

Il US Census is working with the county

I Need to contact
Contact has been made - need to follow up with details
County has no local data available

I AHTD will digitize county from ADOP DOQs

B Arkansas One Call is developing data

Bl Dataset is complete or near complete and has been requested
Dataset has been recieved and is being reviewed by AGIO
Dataset is being reformatted to fit the standard
Dataset is ready to be loaded into GeoStor

Bl Dataset is in GeoStor and is being maintained




Table 1

County Name

Status
Date

Comment

Arkansas County

1/16/2003

Have a map book with AHTD maps and road names and address
ranges. Address ranges are in a spreadsheet, but map is hard
copy only.

Ashley County

1/16/2003

This county has been contacted and made aware of the standard.
Need to follow up with details. | think they were under contract
with Miller Mapping. Judge attended the meeting on 1/15/03.

Clay County

1/16/2003

GPS roads in Maplnfo according to Jane Bevans @ GeoComm.
County was under contract with Miller Mapping. Need to visit soon
also in CAMP.

Crawford County

1/16/2003

Western Arkansas Planning and Development is currently doing
field work and should complete this county in 2003.

Howard County

1/16/2003

Mailed a copy of the standard on 10/8/02. This county was under
contract with Miller Mapping. Judge attended the meeting on
1/16/03

Izard County

1/16/2003

AHTD is 50% complete digitizing the data.

Jackson County

1/16/2003

This county has been contacted and made aware of the standard.
County uses Norman Mapping in Searcy for hard copy maps.
Newport does the 911 for the county.

Montgomery County

1/16/2003

M&M has is developing data in this county. The data is not
shareable due to a license agreement. AGIO is working with the
contractor to get a copy of this data.

Phillips County

1/16/2003

This county has been contacted and made aware of the standard.
The Road dept. attended the meeting on 1/16/03. They said they
have a map book.

Poinsett County

1/16/2003

AHTD is planning to digitize this county on top of the SLIB DOQs.
Road and bridge foreman attended meeting on 1/16/03 and said
he is willing to maintain the new AHTD/AOCS map.

Sebastian County

1/16/2003

WAPDD is currently working to wrap up this project and will make
the data available to AGIO to crosswalk into the standard.

Sevier County

1/16/2003

This county has been contacted and made aware of the standard.
County Judge attended the meeting on 1/16/03

St. Francis County

1/16/2003

This county has been contacted and made aware of the standard.
Have address ranges in a spreadsheet.

Columbia County

1/15/2003

Mapping not to scale. Address ranges from SBC.

Greene County

1/15/2003

Database is AHTD roads that have been added to as new roads
went in. Also have new 911 county roads names added. New
OEM coordinator wants to start with a clean slate.

Hempstead County

1/15/2003

The county has been contacted and made aware of the standard.
Hope has GPSed the city's centerlines and provided them to AGIO
for review.

Independence County

1/15/2003

AHTD is planning to digitize this county on top of the SLIB DOQs.
Bill Hicks assigns addresses. Would work with Lori at White River
PDD in Batesville, the county seat. Bill uses hard copy maps
updated once a year.




Lafayette County

1/15/2003

This county has been contacted and made aware of the standard.
Judge attended the meeting 1/15/03.

Lincoln County

1/15/2003

County is under contract with SDR and should be finished this
year. SDR is developing a translator into the ACF standard that
can be run each time a new updated file is released.

Little River County

1/15/2003

Arkansas One Call is attributing a version of the roads with
complete road names and address ranges. 911 Coordinator
attended meeting on 1/15/03.

Pike County

1/15/2003

M&M has is developing data in this county. The data is not
shareable due to a license agreement. AGIO is working with the
contractor to get a copy of this data.

Carroll County

1/14/2003

WellsCo GPSed these roads a few years ago. Requested the data
for review from Candy Bawcom. Updated by using measurements
and sketches.

Baxter County

1/13/2003

Data was developed by Ferrell Cooper Engineers for asset
management purposes. We requested the data and are awaiting
approval.

Fulton County

1/9/2003

The county is currently mapping streets with GPS. AHTD is
digitizing the county using ADOP imagery and is 75% complete.

Garland County

1/9/2003

Have received a dataset from M&M to be used for 911 with
MapStar. The data is under a license agreement and can not be
shared. We are working with the contractor to release this dataset
to us. AHTD is also digitizing.

Newton County

1/9/2003

AHTD is_75% completes digitizing the data.

Benton County

12/26/2002

The county is mapping roads with a GPS receiver and is following
the SLIB standards for GPS and ACF. Arkansas One Call is
attributing a version of the roads with complete road names.
Bentonville has centerlines w/out ranges.

Boone County

12/26/2002

AHTD is planning to digitize this county on top of the SLIB DOQs.

Bradley County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Calhoun County

12/26/2002

This county does not have a 911 program. The US Census will
take responsibility for generating this data.

Chicot County

12/26/2002

Arkansas One Call is attributing a version of the roads with
complete road names and address ranges.

Clark County

12/26/2002

Arkadelphia has a dataset that was created with GPS that has
road names. Brought AHTD into AutoCAD and kept up to date.
Mapping in paper space.

Cleburne County

12/26/2002

The roads are available in AutoCAD with names. Need to contact,
request data so that it can be reviewed.

Cleveland County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details. Judge adamant about county
following standard.

Conway County

12/26/2002

County is under contract with NTB. AGIO has reviewed the
preliminary dataset and will receive a copy of the final deliverable
in the ACF standard.

Craighead County

12/26/2002

Centerlines from Aerial Photos taken in 2000 w/ st name only.
Address points also. Data for Jonesboro only. One Call and
CAST are researching conflation process. County uses ArcView.




Crittenden County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Cross County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Dallas County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Desha County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Drew County

12/26/2002

Will meet with Road and Bridge and 911 Coordinators to train how
to develop centerlines on 2/4/03.

Faulkner County

12/26/2002

DGN format. Started with Atlas GIS drew roads and labeled -
judge wanted a color map - went Microstation and Corel Draw, has
graph bars to get into a coordinate system. Updated every month.

Franklin County

12/26/2002

Western Arkansas Planning and Development is planning to start
the field work in the early 2003.

Grant County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Hot Spring County

12/26/2002

Have received a dataset from M&M to be used for 911 with
MapStar. The data is under a license agreement and can not be
shared. We are working with the contractor to release this dataset
to us.

Jefferson County

12/26/2002

The OES has GPSed all the roads in the county and most in the
cities with geocodable attributes and is providing the data to AGIO
for review.

Lawrence County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Lee County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Logan County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Lonoke County

12/26/2002

AGIO did a pilot project in this county to use point address
extracted from the CAMA data base used to conflate address
ranges onto centerlines that are heads-up-digitized on the DOQs.
The county will use this process to complete the dataset.

Madison County

12/26/2002

The data has been cross walked into the ACF database standard;
roads were spatially adjusted where needed using ADOP imagery
as a reference, and miscellaneous roads and private drives were
added. It was placed on ftp on 11/18/02.

Marion County

12/26/2002

AHTD is planning to digitize this county on top of the SLIB DOQs.

Miller County

12/26/2002

County is under contract with SDR and should be finished this
year. SDR is developing a translator into the ACF standard that
can be run each time a new updated file is released.

Mississippi County

12/26/2002

Centerlines have been developed by the EAPDD. Met with the
Districts mapper and reformatted data into the standard where it
existed. They will continue to refine the spatial data and attribute it
in accordance with the standard.

Monroe County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Nevada County

12/26/2002

Dale will come by office on 10/9/02 to show data on laptop. His is
GPSing using ArcView and Spatial Data Research methodology.




Ouachita County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

This county has been contacted and made aware of the standard.

Perry County 12/26/2002 | Need to follow up with details. County uses ArcView.
This county has been contacted and made aware of the standard.
Polk County 12/26/2002 | Judge attended meeting 1/15/03. No digital mapping available.

Pope County

12/26/2002

Received their roads that were in a CAD environment with text
labels for road names and address ranges. AGIO rubbersheeted it
to the ADOP imagery and provided it back to the county to convert
to a GIS database that is geocodable.

Prairie County,
Arkansas

12/26/2002

Central Arkansas Planning and Development is currently GPSing
the roads. They will be involved in a meeting on 1/03 with all the
PDDs to discuss roles and responsibilities.

Pulaski County

12/26/2002

PAgis is developing address ranges for their centerlines. They are
shooting for the end of 2002 to be about 90% complete with
centerlines and building points. AGIO is developing a
methodology for cross walking the centerlines into the ACF
standard.

Randolph County

12/26/2002

AHTD is planning to digitize this county on top of the SLIB DOQs.

Saline County

12/26/2002

The county judge's office is developing a cadastral database with
addresses. The county purchased data from NavTec that is not
shareable due to a license agreement. According to the contractor
the data meets the specs of the standard

Scott County

12/26/2002

This county is being GPSed by WAPDD. Should be complete by
April 2003.

Searcy County

12/26/2002

AHTD has delivered the line-work they digitized on top of DOQs.
Converted to a GIS ACF format; driveways and miscellaneous
roads have been added by AGIO. AOCS finished adding road
names, types and other data. Ranges to be added by 911.

Sharp County

12/26/2002

AHTD is planning to digitize this county on top of the SLIB DOQs.

Stone County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Union County

12/26/2002

This county has been contacted and made aware of the standard.
911 Coordinator attended meeting 1/15/03.

Van Buren County

12/26/2002

This county has been contacted and made aware of the standard.
Contracted with Miller Mapping. Need to follow up and discuss
details.

Washington County

12/26/2002

The county is being digitized and attributed by AR One Call. The
cities of Fayetteville and Springdale have been collected with
either GPS or by digitizing off of aerials.

White County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Woodruff County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details.

Yell County

12/26/2002

This county has been contacted and made aware of the standard.
Need to follow up with details. Under contract with GeoComm for
delivery in 2004.

Johnson County

10/1/2002

Under contract with GeoComm. Data is expected to be finished at
the end of 2003. Mailed a copy of the standard on 10/3/2002.
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